
June 12, 2001

Mr John J O'Grady
Remedial Project Manager
Superfund division
USEPA Region V
77 West Jackson Blvd. [SR-6J]
Chicago, IL 60604-3590 hy h'edte

Re: Fansteel Inc - North Chicago - EE/CA Adminis t ra t ive Order
Docket No. V-W-00-6-413^
Monthly Written Report for May 2001

Dear Mr. O'Grady:

In accordance with paragraph V.3.3 of the subject Administrative Order, this is our
monthly progress report concerning activities undertaken pursuant to this Order during
May 2001.

Significant developments and work performed during the month of May 2001 included
the following:

• May 1, 2001 - U.S. EPA provided to Fansteel Inc. written comments on the Site
Investigation Report (dated January 26, 2001) for incorporation of the comments
into the final EE/CA report

• May 8, 2001 - U.S. EPA provided to Fansteel Inc written comments on the
EE/CA Work Plan (dated March 28, 2001)

• May 14, 2001 - U.S. EPA provided to Fansteel Inc. written approval of the
EE/CA Work Plan contingent upon incorporation of the EPA's comments
(provided on May 8lh) into that work plan

• May 18, 2001 - Earth Sciences Consulting Inc (ESC1) provided to U.S. EPA
(and IEPA) on behalf of Fansteel Inc. written responses to U.S. EPA's comments
on the EE/CA Work Plan as an addendum to the EE/CA Work Plan

• May 23, 2001 - ESCI provided to U.S. EPA (and IEPA) on behalf of Fansteel Inc.
written notification that the EE/CA supplemental field characterization program
would commence on May 30, 2001 and would require approximately 3 weeks to
complete

• May 30, 2001 - ESCI commenced the EE/CA supplemental field characterization
program on behalf of Fansteel Inc. As of May 31, 2000, a total of 11 Geoprobe*
borings had been completed and sampled.
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The only problem encountered to date is that access tor the two proposed Geoprobe*
borings on the R Lavin & Sons Properly was not obtained and therefore these borings wil l
not be completed. However, the results of previous groundwater and soil investigations
conducted at the R. Lavin & Sons Property wil l be evaluated, and as appropriate, will be
used in the EE/CA report in place of the results from the two borings that could not be
completed.

No analytical data was received during the month of May 2001

Anticipated developments during June of 2001 include:

• Completion of the supplemental EE/CA field ac t iv i t ies on or before June 12, 2001
(although weather and other unanticipated delays may extend this completion date),
and,

• Receipt of laboratory analytical and geotechnical results from the supplemental field
characterization program at the end of June.

Please call me if you have any questions or if you would like to discus this further.

Sincerely,

E. JonafWan Jac
/

cc: Thomas Krueger (Assistant Regional Counsel, USEPA Region V,
77 West Jackson Boulevard, C-14J, Chicago, IL, 60604-3590)

Gary T. Tessitore (Fansteel)
Mark Steger (McBride Baker & Coles)
Marcel D. Tourdot (Earth Sciences Consulting Inc.)


